
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/09/2013

ESTIMATE SUMMARY 15:08:22

CONTID: C17987         ESTIMATE NO: 0008 PROG 2005

PCN: 17987-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 50 MANZANOLA TO ROCKY FORD PERCENT TIME:

PROJECT NO: NH0504-063                    

US 50 MANZANOLA TO ROCKY FORD

NAME OF ROAD: 050B

PROJECT COUNTIES: OTERO

CONTRACTOR:

ROCKY MOUNTAIN MATERIALS AND ASPHALT, INC. PAY PERIOD ENDING 01/09/2013 DATE TIME STARTED 04/11/2012

1910 RAND AVE. DATE LET 03/08/2012 DATE WORK BEGAN

 DATE AWARDED 03/14/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/27/2012 DATE ACCEPTED

COLORADO SPRINGS CO80905     719-473-3100 DATE NOTICE TO PROCEED 04/11/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,664,094.45 PARTICIPATING $ $ 78,740.54

AWARD PROJECT AMT: 5,133,515.77 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.98

WORK DAYS

WORK DAYS

94.04%

337,470.86

78,740.54

78,740.54

78,740.54

$

$

$

$

5,326,623.59

0.00

5,326,623.59

1,926.75

5,328,550.34

-77,002.74

0.00

5,251,547.60

0.00

AMOUNT DUE 5,251,547.60 78,740.54

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 78,740.54

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

145.5 TIME ALLOW: 147

ORIG TIME ALLOW: 100
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PCN: 17987-BID    ESTIMATE RUN 01/09/2013

PROJECT: NH0504-063                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Tree Trimming 63.000

0.000

202-00008  
 

63.000

HOUR

169.31000 10,666.5363.000

0.00

0010 Removal of Tree 1.000

0.000

202-00010  
 

1.000

EACH

1,906.47000 1,906.471.000

0.00

0015 Removal of Fire Hydrant 1.000

0.000

202-00031  
 

1.000

EACH

2,060.48000 2,060.481.000

0.00

0020 Removal of Sidewalk 219.740

0.000

202-00200  
 

220.000

SY  

4.88000 1,072.33219.740

0.00

0025 Removal of Curb and Gutter 611.300

0.000

202-00203  
 

612.000

LF  

5.74000 3,508.86611.300

0.00

0030 *Removal of Asphalt Mat (Planing) 253,254.100

0.000

202-00240  
 

253,254.100

SY  

1.10000 278,579.51253,254.100

0.00

0035 Unclassified Excavation (Complete In Place) 16,899.530

0.000

203-00010  
 

21,634.000

CY  

9.39000 158,686.5916,899.530

0.00

0040 Blading 25.000

0.000

203-01500  
 

25.000

HOUR

124.69000 3,117.2525.000

0.00

0045 *Erosion Log (12 Inch) 194.000

0.000

208-00002  
 

194.000

LF  

5.83000 1,131.02194.000

0.00

0050 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000

EACH

13.64000 0.000.000

0.00

0055 *Silt Fence 0.000

0.000

208-00020  
 

0.000

LF  

1.28000 0.000.000

0.00
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PCN: 17987-BID    ESTIMATE RUN 01/09/2013

PROJECT: NH0504-063                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Gravel Bag 1,511.000

0.000

208-00034  
 

1,511.000

LF  

5.13000 7,751.431,511.000

0.00

0065 *Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

1,125.48000 1,125.481.000

0.00

0070 *Storm Drain Inlet Protection (Type 1) 105.000

0.000

208-00051  
 

105.000

LF  

8.38000 879.90105.000

0.00

0071 Vehicle Tracking Pad 6.000

0.000

208-00070  
 

6.000

EACH

1,442.76000 8,656.566.000

0.00

0075 *Removal and Disposal of Sediment (Labor) 726.350

0.000

208-00103  
 

727.000

HOUR

44.38000 32,235.41726.350

0.00

0080 *Removal and Disposal of Sediment (Equipment) 264.760

0.000

208-00105  
 

265.000

HOUR

84.48000 22,366.92264.760

0.00

0085 Sweeping (Sediment Removal) 182.000

0.000

208-00106  
 

182.000

HOUR

145.89000 26,551.98182.000

0.00

0090 Removal of Trash 0.000

0.000

208-00107  
 

0.000

HOUR

94.82000 0.000.000

0.00

0095 *Erosion Control Supervisor 344.750

0.000

208-00205  
 

345.000

HOUR

37.43000 12,903.99344.750

0.00

0100 Reset Mailbox Structure (Type 1) 9.000

0.000

210-00011  
 

9.000

EACH

347.79000 3,130.119.000

0.00

0105 Reset Mailbox Structure (Type 3) 3.000

0.000

210-00013  
 

3.000

EACH

373.71000 1,121.133.000

0.00
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PCN: 17987-BID    ESTIMATE RUN 01/09/2013

PROJECT: NH0504-063                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Adjust Manhole 6.000

0.000

210-04010  
 

8.000

EACH

486.79000 2,920.746.000

0.00

0115 Adjust Well 0.000

0.000

210-04070  
 

0.000

EACH

293.62000 0.000.000

0.00

0120 *Seeding (Native) 1.000

1.000

212-00006  
 

2.000

ACRE

925.06000 1,850.122.000

925.06

0125 *Soil Conditioning 1.000

1.000

212-00032  
 

2.000

ACRE

1,550.67000 3,101.342.000

1,550.67

0130 *Mulching (Weed Free Hay) 1.000

1.000

213-00002  
 

2.000

ACRE

309.07000 618.142.000

309.07

0135 Aggregate Base Course (Class 6) 24,825.170

0.000

304-06000  
 

24,826.000

TON 

13.85000 343,828.6024,825.170

0.00

0140 Aggregate Base Course (Special) 0.000

0.000

304-09014  
 

0.000

TON 

17.43000 0.000.000

0.00

0145 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 41,490.070

0.000

403-34841  
 

41,490.070

TON 

56.46000 2,342,529.3541,490.070

0.00

0150 Hot Mix Asphalt (Grading SX) (100) (PG 70-28) 3,508.250

0.000

403-34861  
 

3,509.000

TON 

71.80000 251,892.353,508.250

0.00

0155 Emulsified Asphalt (Slow-Setting) 21,432.750

0.000

411-10255  
 

21,433.000

GAL 

4.44000 95,161.4121,432.750

0.00

0156 Geogrid Reinforce 14,594.330

0.000

506-01020  
 

14,595.000

SY  

3.78000 55,166.5714,594.330

0.00
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PCN: 17987-BID    ESTIMATE RUN 01/09/2013

PROJECT: NH0504-063                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 Fence (Plastic) 20.000

0.000

607-11525  
 

20.000

LF  

10.69000 213.8020.000

0.00

0165 Concrete Sidewalk 136.190

0.000

608-00000  
 

137.000

SY  

62.31000 8,486.00136.190

0.00

0166 Conc Sidewalk (6 In) 219.250

0.000

608-00006  
 

220.000

SY  

42.55000 9,329.09219.250

0.00

0170 *Concrete Curb Ramp 123.350

0.000

608-00010  
 

124.000

SY  

160.36000 19,780.41123.350

0.00

0175 *Curb and Gutter Type 2 (Section II-B) 258.400

0.000

609-21020  
 

259.000

LF  

27.64000 7,142.18258.400

0.00

0176 4 In Elec Cond (P) 1,073.900

0.000

613-01400  
 

1,074.000

LF  

11.21000 12,038.421,073.900

0.00

0180 *Rumble Strip 72,948.000

0.000

614-80385  
 

72,948.000

LF  

0.18000 13,130.6472,948.000

0.00

0185 *Construction Surveying 0.250

0.000

625-00000  
 

0.250

L S 

16,939.75000 4,234.940.250

0.00

0190 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

16.000

HOUR

117.64000 0.000.000

0.00

0195 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

193,459.98000 193,459.981.000

0.00

0200 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

5,800.00000 5,800.001.000

0.00
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PCN: 17987-BID    ESTIMATE RUN 01/09/2013

PROJECT: NH0504-063                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *Pavement Marking Paint 995.200

0.000

627-00001  
 

996.000

GAL 

29.94000 29,796.29995.200

0.00

0210 *Epoxy Pavement Marking 864.000

0.000

627-00005  
 

864.000

GAL 

68.18000 58,907.52864.000

0.00

0215 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 96.000

0.000

627-30405  
 

96.000

SF  

13.90000 1,334.4096.000

0.00

0220 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

1,314.000

0.000

627-30410  
 

1,314.000

SF  

11.76000 15,452.641,314.000

0.00

0225 *Survey Monument (Type 2) 0.000

0.000

629-01002  
 

0.000

EACH

427.77000 0.000.000

0.00

0230 *Survey Monument (Type 5) 0.000

3.000

629-01005  
 

3.000

EACH

320.83000 962.493.000

962.49

0235 *Flagging 4,045.500

91.500

630-00000  
 

4,137.000

HOUR

23.53000 97,343.614,137.000

2,153.00

0240 *Traffic Control Inspection 73.000

0.000

630-00007  
 

76.000

DAY 

117.64000 8,587.7273.000

0.00

0245 *Traffic Control Management 145.000

0.000

630-00012  
 

146.000

DAY 

657.70000 95,366.50145.000

0.00

0250 *Flashing Beacon (Solar) 1.800

0.000

630-80002  
 

2.000

EACH

802.07000 1,443.731.800

0.00

0255 *Barricade (Type 3 M-B) (Temporary) 19.800

0.000

630-80336  
 

22.000

EACH

160.41000 3,176.1219.800

0.00
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PCN: 17987-BID    ESTIMATE RUN 01/09/2013

PROJECT: NH0504-063                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Construction Traffic Sign (Panel Size A) 48.600

0.000

630-80341  
 

54.000

EACH

42.78000 2,079.1148.600

0.00

0265 *Construction Traffic Sign (Panel Size B) 76.500

51.300

630-80342  
 

142.000

EACH

53.47000 6,833.47127.800

2,743.01

0270 *Construction Traffic Sign (Panel Size C) 29.700

0.000

630-80343  
 

33.000

EACH

64.17000 1,905.8529.700

0.00

0275 *Portable Message Sign Panel 3.600

0.000

630-80355  
 

4.000

EACH

3,743.00000 13,474.803.600

0.00

0280 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

2.700

1.800

630-80358  
 

5.000

EACH

802.07000 3,609.324.500

1,443.73

0285 *Drum Channelizing Device 423.900

0.000

630-80360  
 

471.000

EACH

16.04000 6,799.36423.900

0.00

0290 *Drum Channelizing Device (With Light) (Flashin g) 43.200

0.000

630-80363  
 

48.000

EACH

26.74000 1,155.1743.200

0.00

0295 Concrete Barrier (Temporary) 0.000

0.000

630-80370  
 

0.000

LF  

62.03000 0.000.000

0.00

0300 *Traffic Cone 832.500

0.000

630-80380  
 

1,685.000

EACH

6.42000 5,344.65832.500

0.00

0301 Added Item (Dollar)/ Lien Alert Traffic Control  8-14-12 -1.000

0.000

900-00006  
 

0.000

DOL 

47,498.87000 -47,498.87-1.000

0.00

0305 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

127,032.740

F A 

1.00000 0.000.000

0.00
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PCN: 17987-BID    ESTIMATE RUN 01/09/2013

PROJECT: NH0504-063                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:22

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0315 F/A Fuel Cost Adjustment 7,931.510

0.000

700-70016  
 

7,931.510

F A 

1.00000 7,931.517,931.510

0.00

0320 F/A Roadway Smoothness Incentive 190,139.370

0.000

700-70018  
 

190,139.370

F A 

1.00000 190,139.37190,139.370

0.00

0325 F/A Asphalt Cement Cost Adjustment -99,404.120

0.000

700-70019  
 

-99,404.120

F A 

1.00000 -99,404.12-99,404.120

0.00

0330 F/A On-The-Job Trainee 2,401.000

0.000

700-70021  
 

2,401.000

HOUR

1.00000 2,401.002,401.000

0.00

0335 F/A Quality Incentive Payment 61,529.170

0.000

700-70025  
 

61,529.170

F A 

1.00000 61,529.1761,529.170

0.00

0345 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

0350 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0355 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 4,416,806.8410,087.034,649,993.05CURRENT AMT0200 $ $ $

CAT NO0210 ROADWAY SAFETY ITEMS 

0360 *Removal of Delineator 171.000

0.000

202-00090  
 

481.000

EACH

3.06000 523.26171.000

0.00
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PCN: 17987-BID    ESTIMATE RUN 01/09/2013

PROJECT: NH0504-063                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:22

CUMULATIVE
AMOUNT

CAT NO0210 ROADWAY SAFETY ITEMS 

0365 *Removal of Ground Sign 136.000

0.000

202-00810  
 

186.000

EACH

48.12000 6,544.32136.000

0.00

0370 *Removal of Sign Panel 9.000

0.000

202-00821  
 

9.000

EACH

26.74000 240.669.000

0.00

0375 *Removal of Guardrail Type 3 1,468.300

1,531.700

202-01130  
 

3,000.000

LF  

1.87000 5,610.003,000.000

2,864.28

0380 *Removal of End Anchorage 2.000

0.000

202-01300  
 

2.000

EACH

171.11000 342.222.000

0.00

0385 *Modify Guardrail 3,450.000

0.000

210-04030  
 

3,450.000

LF  

5.80000 20,010.003,450.000

0.00

0390 *Guardrail Type 3 (6-3 Post Spacing) 1,525.000

1,475.000

606-00301  
 

3,000.000

LF  

15.83000 47,490.003,000.000

23,349.25

0395 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1.000

EACH

780.68000 780.681.000

0.00

0400 *Transition Type 3G 2.000

0.000

606-01370  
 

2.000

EACH

1,248.03000 2,496.062.000

0.00

0405 *Transition Type 3H 4.000

0.000

606-01380  
 

4.000

EACH

673.74000 2,694.964.000

0.00

0410 *Median Terminal 2.000

0.000

606-01460  
 

2.000

EACH

3,470.30000 6,940.602.000

0.00

0415 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

1.000

EACH

1,600.94000 1,600.941.000

0.00
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PCN: 17987-BID    ESTIMATE RUN 01/09/2013

PROJECT: NH0504-063                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:22

CUMULATIVE
AMOUNT

CAT NO0210 ROADWAY SAFETY ITEMS 

0420 *Delineator (Type I) 129.000

0.000

612-00001  
 

410.000

EACH

12.83000 1,655.07129.000

0.00

0420 MATERIAL ALLOWANCE Delineator Type I 281.000

0.000EACH

6.25000 1,756.25281.000

0.00

0425 *Delineator (Type II) 0.000

0.000

612-00002  
 

8.000

EACH

17.11000 0.000.000

0.00

0425 MATERIAL ALLOWANCE Delineator Type II 8.000

0.000EACH

7.50000 60.008.000

0.00

0430 *Delineator (Type III) 50.000

0.000

612-00003  
 

63.000

EACH

18.18000 909.0050.000

0.00

0430 MATERIAL ALLOWANCE Delineator Type III 13.000

0.000EACH

8.50000 110.5013.000

0.00

0435 *Sign Panel (Class I) 80.000

0.000

614-00011  
 

80.000

SF  

16.04000 1,283.2080.000

0.00

0435 MATERIAL ALLOWANCE Sign Panel (Class I) 0.000

0.000SF  

9.50000 0.000.000

0.00

0440 *Sign Panel (Class II) 1,712.070

0.000

614-00012  
 

1,758.000

SF  

17.65000 30,218.041,712.070

0.00

0440 MATERIAL ALLOWANCE Sign Panel (Class II) 0.000

0.000SF  

11.75000 0.000.000

0.00

0445 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 20.000

0.000

614-01503  
 

20.000

EACH

171.11000 3,422.2020.000

0.00
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PCN: 17987-BID    ESTIMATE RUN

PROJECT: NH0504-063                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0210 ROADWAY SAFETY ITEMS 

0445 MATERIAL ALLOWANCE Steel Sign Support 2" Round P&S 0.000

0.000EACH

38.50000 0.000.000

0.00

0450 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

134.000

0.000

614-01573  
 

140.000

EACH

301.58000 40,411.72134.000

0.00

0450 MATERIAL ALLOWANCE Steel Sign Support 2.5" NP40  P&B 12' 0.000

0.000EACH

157.00000 0.000.000

0.00

0450 MATERIAL ALLOWANCE Steel Sign Support 2.5" NP40  S&B 10' 0.000

0.000EACH

145.00000 0.000.000

0.00

0455 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st & 
Slipbase 

16.000

0.000

614-01583  
 

16.000

EACH

449.16000 7,186.5616.000

0.00

0455 MATERIAL ALLOWANCE Steel Sign Support 2.5" Schd  80 P&B 0.000

0.000EACH

208.00000 0.000.000

0.00

0460 *Construction Surveying 0.250

0.000

625-00000  
 

0.250

L S 

16,939.75000 4,234.940.250

0.00

CAT 186,521.1826,213.53194,547.62CURRENT AMT0210 $ $ $

CAT NO0220 ROADWAY OTHER (DRAINAGE WORK) 

0465 Removal of Inlet 11.000

0.000

202-00019  
 

11.000

EACH

516.59000 5,682.4911.000

0.00

0470 Removal of Slope and Ditch Paving 1,312.330

0.000

202-00026  
 

1,313.000

SY  

4.41000 5,787.381,312.330

0.00

0475 Removal of Pipe 17.500

0.000

202-00033  
 

17.500

EACH

512.11000 8,961.9217.500

0.00
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PCN: 17987-BID    ESTIMATE RUN 01/09/2013

PROJECT: NH0504-063                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:22

CUMULATIVE
AMOUNT

CAT NO0220 ROADWAY OTHER (DRAINAGE WORK) 

0480 Removal of End Section 2.000

0.000

202-00037  
 

6.000

EACH

178.19000 356.382.000

0.00

0485 Removal of Curb and Gutter 15.600

0.000

202-00203  
 

300.000

LF  

5.74000 89.5415.600

0.00

0490 Clean Culvert 0.000

0.000

202-04002  
 

13.000

EACH

909.01000 0.000.000

0.00

0495 Structure Excavation 367.600

0.000

206-00000  
 

367.600

CY  

28.03000 10,303.83367.600

0.00

0500 Structure Backfill (Flow-Fill) 439.500

0.000

206-00065  
 

500.000

CY  

81.12000 35,652.24439.500

0.00

0505 Aggregate Base Course (Class 6) 158.900

0.000

304-06000  
 

158.900

TON 

13.85000 2,200.77158.900

0.00

0510 Hot Mix Asphalt (Patching) (Asphalt) 420.160

0.000

403-00720  
 

669.000

TON 

136.25000 57,246.80420.160

0.00

0515 Riprap (12 Inch) 27.500

0.000

506-00212  
 

27.500

CY  

65.15000 1,791.6327.500

0.00

0520 *Concrete Slope and Ditch Paving 251.000

0.000

507-00000  
 

300.000

CY  

336.90000 84,561.90251.000

0.00

0525 23x14 Inch Reinforced Concrete Pipe (Complete I n Place) 674.000

0.000

603-02185  
 

674.000

LF  

167.95000 113,198.30674.000

0.00

0530 30x19 Inch Reinforced Concrete Pipe Elliptical 48.000

0.000

603-02245  
 

96.000

LF  

193.09000 9,268.3248.000

0.00
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PCN: 17987-BID    ESTIMATE RUN 01/09/2013

PROJECT: NH0504-063                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:22

CUMULATIVE
AMOUNT

CAT NO0220 ROADWAY OTHER (DRAINAGE WORK) 

0535 23x14 Inch Reinforced Concrete End Section Elli ptical 3.000

0.000

603-05118  
 

4.000

EACH

1,072.71000 3,218.133.000

0.00

0540 30x19 Inch Reinforced Concrete End Section Elli ptical 1.000

0.000

603-05124  
 

2.000

EACH

1,100.02000 1,100.021.000

0.00

0545 15 Inch Corrugated Steel Pipe 0.000

0.000

603-10150  
 

0.000

LF  

30.70000 0.000.000

0.00

0550 18 Inch Corrugated Steel Pipe 358.000

0.000

603-10180  
 

368.000

LF  

34.11000 12,211.38358.000

0.00

0555 36 Inch Corrugated Steel Pipe 62.000

0.000

603-10360  
 

145.000

LF  

46.62000 2,890.4462.000

0.00

0560 *Inlet Type C (5 Foot) 11.000

0.000

604-00305  
 

11.000

EACH

2,686.38000 29,550.1811.000

0.00

0565 *Curb and Gutter Type 2 (Section II-B) 111.000

0.000

609-21020  
 

300.000

LF  

27.64000 3,068.04111.000

0.00

0570 *Construction Surveying 0.110

0.390

625-00000  
 

0.500

L S 

16,939.75000 8,469.880.500

6,606.50

CAT 395,609.586,606.50485,970.76CURRENT AMT0220 $ $ $

CAT NO0300 STRUCTURES (REHAB) 

0575 *Removal of Portions of Present Structure (Clas s 2) 0.000

0.000

202-00453  
 

0.000

SY  

118.71000 0.000.000

0.00

0576 Rem Port Present Str (2) Hydro-demolition 3.75" 753.000

0.000

202-00453  
 

753.000

SY  

217.35000 163,664.55753.000

0.00
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PCN: 17987-BID    ESTIMATE RUN 01/09/2013

PROJECT: NH0504-063                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:22

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES (REHAB) 

0580 *Removal of Portions of Present Structure (Clas s 3) 0.000

0.000

202-00460  
 

0.000

SY  

352.91000 0.000.000

0.00

0585 *Removal of Expansion Device 107.000

0.000

202-00504  
 

107.000

LF  

21.39000 2,288.73107.000

0.00

0590 *Waterproofing (Membrane) 723.000

0.000

515-00120  
 

723.000

SY  

13.90000 10,049.70723.000

0.00

0595 *Bridge Expansion Joint (Asphaltic Plug) 107.000

0.000

518-01001  
 

107.000

LF  

136.89000 14,647.23107.000

0.00

0600 *Concrete Class D (Bridge) 17.300

0.000

601-03040  
 

17.300

CY  

374.30000 6,475.3917.300

0.00

0605 *Concrete Class D (Bridge) (Special) 87.250

0.000

601-03041  
 

94.000

CY  

588.19000 51,319.5887.250

0.00

0610 *Reinforcing Steel (Epoxy Coated) 4,554.180

0.000

602-00020  
 

4,554.180

LB  

3.74000 17,032.634,554.180

0.00

CAT 265,477.810.00269,448.09CURRENT AMT0300 $ $ $

CAT NO0310 STRUCTURES (SAFETY) 

0615 *Removal of Bridge Railing 383.000

0.000

202-00425  
 

383.000

LF  

7.55000 2,891.65383.000

0.00

0620 *Bridge Rail Type 10R 0.000

383.000

606-11010  
 

383.000

LF  

93.56000 35,833.48383.000

35,833.48

CAT 38,725.1335,833.4838,725.13CURRENT AMT0310 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0625 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

11,811.07000 11,811.071.000

0.00
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PCN: 17987-BID    ESTIMATE RUN 01/09/2013

PROJECT: NH0504-063                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:08:22

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0630 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,219.17000 12,219.171.000

0.00

0635 Field Laboratory (State Furnished) 0.000

0.000

620-00015  
 

0.000

EACH

5,945.04000 0.000.000

0.00

0640 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,379.56000 1,379.561.000

0.00

CAT 25,409.800.0025,409.80CURRENT AMT0400 $ $ $

$ 5,328,550.3478,740.54$5,664,094.45$CURRENT AMTPROJECT TOTAL


